
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/16/2018

ESTIMATE SUMMARY 14:38:28

CONTID: C20759         ESTIMATE NO: 0002 PROG 2005

PCN: 20759-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 SUMMIT BOULEVARD FRISCO PERCENT TIME:

PROJECT NO: STR0091-043                   

SH 9 SUMMIT BOULEVARD FRISCO

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,262,399.67 PARTICIPATING $ $ 1,831,619.67

AWARD PROJECT AMT: 3,317,399.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,991.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

74.80%

822,172.85

1,831,619.67

1,831,619.67

1,795,627.87

$

$

$

$

2,440,226.82

0.00

2,440,226.82

0.00

2,440,226.82

-49,760.99

0.00

2,390,465.83

0.00

AMOUNT DUE 2,390,465.83 1,795,627.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,795,627.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.0 TIME ALLOW: 8/31/2018 ??:??:??

ORIG TIME ALLOW: 8/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

07/09/2018

01/04/2018

03/30/2018

03/21/2018

04/30/2018
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 37.600

12.220

202-00195  
 

9,964.0049.820

2,444.00

50.000

SY  

200.00000

0010 *Removal of Sidewalk 36.080

20.670

202-00200  
 

19,862.5056.750

7,234.50

57.000

SY  

350.00000

0015 *Removal of Curb 0.000

23.000

202-00201  
 

690.0023.000

690.00

23.000

LF  

30.00000

0020 *Removal of Curb and Gutter 576.070

345.910

202-00203  
 

27,659.40921.980

10,377.30

921.980

LF  

30.00000

0025 *Removal of Concrete Curb Ramp 94.910

15.070

202-00206  
 

43,992.00109.980

6,028.00

109.980

SY  

400.00000

0030 *Removal of Concrete Pavement 0.000

49.000

202-00210  
 

5,880.0049.000

5,880.00

49.000

SY  

120.00000

0035 *Removal of Asphalt Mat 409.410

136.940

202-00220  
 

16,390.50546.350

4,108.20

546.350

SY  

30.00000

0040 *Removal of Asphalt Mat (Planing) 0.000

52,194.000

202-00240  
 

182,679.0052,194.000

182,679.00

52,194.000

SY  

3.50000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

11,762.000

SF  

2.00000

0050 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

150.00000

0055 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

2,500.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

16.000

EACH

70.00000

0065 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

134.000

LF  

12.00000

0070 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

400.00000

0075 *Unclassified Excavation (Complete In Place) 44.000

31.000

203-00010  
 

10,500.0075.000

4,340.00

75.000

CY  

140.00000

0080 *Potholing 31.500

0.000

203-01597  
 

7,560.0031.500

0.00

32.000

HOUR

240.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5.000

CY  

200.00000

0090 Aggregate Bag 0.000

300.000

208-00035  
 

4,800.00300.000

4,800.00

300.000

LF  

16.00000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0100 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

11.000

EACH

200.00000

0105 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

5.000

EACH

340.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

60.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

180.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

80.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0135 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

4.000

EACH

700.00000

0140 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

7.000

EACH

200.00000

0145 Adjust Manhole 0.000

10.000

210-04010  
 

45,000.0010.000

45,000.00

21.000

EACH

4,500.00000

0150 Adjust Valve Box 0.000

3.000

210-04050  
 

7,200.003.000

7,200.00

6.000

EACH

2,400.00000

0155 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

4,000.00000

0160 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

11,000.00000

0165 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

6,000.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

4,000.00000

0175 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

6.00000

0180 *Wildlife Biologist 4.000

10.000

240-00000  
 

2,800.0014.000

2,000.00

40.000

HOUR

200.00000

0185 *Removal of Nests 0.000

4.500

240-00010  
 

405.004.500

405.00

40.000

HOUR

90.00000

0190 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

1,000.00000

0195 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

3.000

EACH

500.00000

0200 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

3.000

CY  

360.00000

0205 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

3.000

CY  

550.00000

0210 *Aggregate Base Course (Class 6) 3.000

0.000

304-06007  
 

3,600.003.000

0.00

3.000

CY  

1,200.00000

0215 *Hot Mix Asphalt (Patching) (Asphalt) 59.060

34.630

403-00720  
 

65,583.0093.690

24,241.00

93.690

TON 

700.00000

0220 *Hot Mix Asphalt (Grading SX) (75) 0.000

6,897.620

403-34701  
 

772,533.446,897.620

772,533.44

6,897.620

TON 

112.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-34) 0.000

381.440

411-03355  
 

263,193.60381.440

263,193.60

381.440

TON 

690.00000

0230 Emulsified Asphalt (CSS-1H) 0.000

4,666.000

411-10253  
 

18,664.004,666.000

18,664.00

4,666.000

GAL 

4.00000

0235 *Concrete Pavement (8 Inch) 0.000

49.000

412-00800  
 

8,820.0049.000

8,820.00

49.000

SY  

180.00000

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

100.000

LF  

60.00000

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0250 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0255 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0260 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0265 *Concrete Sidewalk 21.320

28.070

608-00000  
 

12,841.4049.390

7,298.20

50.000

SY  

260.00000

0270 *Concrete Curb Ramp 582.480

169.780

608-00010  
 

165,497.20752.260

37,351.60

752.260

SY  

220.00000

0275 *Curb Type 2 (Section B) 3.000

23.000

609-20010  
 

1,170.0026.000

1,035.00

26.000

LF  

45.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Curb and Gutter Type 2 (Section I-M) (Special) 31.000

120.750

609-21013  
 

6,980.50151.750

5,554.50

152.000

LF  

46.00000

0285 *Curb and Gutter Type 2 (Section II-B) 274.990

119.000

609-21020  
 

21,669.45393.990

6,545.00

394.000

LF  

55.00000

0290 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

10.000

EACH

50.00000

0295 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

19.000

EACH

25.00000

0300 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

26.000

EACH

26.00000

0305 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

11.000

EACH

28.00000

0310 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

100.00000

0315 *2 Inch Electrical Conduit (Bored) 240.000

0.000

613-00206  
 

11,520.00240.000

0.00

240.000

LF  

48.00000

0320 *3 Inch Electrical Conduit (Bored) 585.000

0.000

613-00306  
 

29,250.00585.000

0.00

585.000

LF  

50.00000

0325 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

40.000

LF  

33.00000

0330 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

80.000

LF  

35.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

3.000

EACH

1,700.00000

0340 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0345 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

18,000.00000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.250

SF  

24.00000

0355 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

10.000

LF  

12.00000

0360 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

415.00000

0365 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0370 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

18.000

EACH

3,000.00000

0375 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

0.000

EACH

9,000.00000

0380 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

150.000

LF  

22.00000

0385 *Construction Surveying 0.280

0.110

625-00000  
 

10,140.000.390

2,860.00

1.000

L S 

26,000.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

210.00000

0395 *Mobilization 0.459

0.459

626-00000  
 

299,268.000.918

149,634.00

1.000

L S 

326,000.00000

0400 *Public Information Services (Tier III) 0.250

0.250

626-01103  
 

8,000.000.500

4,000.00

1.000

L S 

16,000.00000

0405 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

74.000

GAL 

220.00000

0410 *Pavement Marking Paint (High Build) 0.000

130.000

627-00013  
 

7,800.00130.000

7,800.00

148.000

GAL 

60.00000

0415 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

719.000

SF  

20.00000

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

5,288.000

SF  

18.00000

0425 *Flagging 693.500

812.000

630-00000  
 

42,154.001,505.500

22,736.00

2,420.000

HOUR

28.00000

0430 *Traffic Control Inspection 9.000

11.000

630-00007  
 

4,800.0020.000

2,640.00

53.000

DAY 

240.00000

0435 *Traffic Control Management 18.000

16.000

630-00012  
 

37,400.0034.000

17,600.00

70.000

DAY 

1,100.00000

0440 *Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

500.002.500

0.00

5.000

EACH

200.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Barricade (Type 3 M-A) (Temporary) 0.500

3.000

630-80335  
 

700.003.500

600.00

8.000

EACH

200.00000

0450 *Construction Traffic Sign (Panel Size A) 10.000

2.000

630-80341  
 

840.0012.000

140.00

71.000

EACH

70.00000

0455 *Construction Traffic Sign (Panel Size B) 18.500

8.000

630-80342  
 

1,855.0026.500

560.00

90.000

EACH

70.00000

0460 *Construction Traffic Sign (Panel Size C) 5.000

1.000

630-80343  
 

420.006.000

70.00

68.000

EACH

70.00000

0465 *Construction Traffic Sign (Special) 28.500

0.000

630-80344  
 

712.5028.500

0.00

114.000

SF  

25.00000

0470 *Portable Message Sign Panel 1.500

2.500

630-80355  
 

20,000.004.000

12,500.00

8.000

EACH

5,000.00000

0475 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

0480 *Drum Channelizing Device 41.500

50.000

630-80360  
 

3,660.0091.500

2,000.00

200.000

EACH

40.00000

0485 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

40.00000

0490 *Drum Channelizing Device (With Light) (Steady Burn) 13.500

17.500

630-80364  
 

1,240.0031.000

700.00

62.000

EACH

40.00000

0495 *Concrete Barrier (Temporary) 0.000

95.000

630-80370  
 

7,125.0095.000

7,125.00

220.000

LF  

75.00000
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PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 45.000

122.000

630-80380  
 

2,505.00167.000

1,830.00

334.000

EACH

15.00000

0505 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

1,000.00000

0510 *Mobile Attenuator 1.000

0.000

630-85020  
 

7,000.001.000

0.00

2.000

EACH

7,000.00000

0515 Night Work Lighting 0.000

1.000

632-00000  
 

30,000.001.000

30,000.00

1.000

L S 

30,000.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

62,000.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0530 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment 0.000

4,794.280

700-70016  
 

4,794.284,794.280

4,794.28

4,794.280

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0545 F/A Asphalt Cement Cost Adjustment 0.000

36,343.550

700-70019  
 

36,343.5536,343.550

36,343.55

36,343.550

F A 

1.00000

0550 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0625 Intersection Detect Sys (Camera) Gridsmart Camera 0.000

0.000

614-72886  
 

0.000.000

0.00

5.000

EACH

18,733.04000

0630 Impact Atten (Temp) Crash Cushion Absorb 350 Barrier 0.000

0.500

630-85010  
 

1,260.000.500

1,260.00

1.000

EACH

2,520.00000

CAT 2,302,222.321,733,615.173,113,267.17CURRENT AMT0200 $ $ $

CAT NO0300 F-12-T 

0560 *Removal of Asphalt Mat (Planing) 0.000

1,503.000

202-00240  
 

5,260.501,503.000

5,260.50

1,503.000

SY  

3.50000

0565 *Removal of Portions of Present Structure 0.000

5.000

202-00503  
 

35,000.005.000

35,000.00

5.000

SY  

7,000.00000

0570 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

2.000

SY  

2,400.00000

0575 *Hot Mix Asphalt (Grading SX) (75) 0.000

123.000

403-34701  
 

13,776.00123.000

13,776.00

123.000

TON 

112.00000

0580 Asphalt Cement Performance Grade (PG 58-34) 0.000

6.800

411-03355  
 

4,692.006.800

4,692.00

8.000

TON 

690.00000

0585 Emulsified Asphalt (CSS-1H) 0.000

80.000

411-10253  
 

320.0080.000

320.00

80.000

GAL 

4.00000

0590 Waterproofing (Membrane) 0.000

8.000

515-00120  
 

4,800.008.000

4,800.00

8.000

SY  

600.00000



CONTID: C20759         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20759-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR0091-043                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:28

CUMULATIVE
AMOUNT

CAT NO0300 F-12-T 

0595 *Concrete Class D 0.000

1.000

601-03000  
 

4,400.001.000

4,400.00

1.000

CY  

4,400.00000

0600 *Reinforcing Steel (Epoxy Coated) 0.000

1,108.000

602-00020  
 

7,756.001,108.000

7,756.00

1,108.000

LB  

7.00000

0605 *Bridge Rail Type 7 0.000

40.000

606-10700  
 

22,000.0040.000

22,000.00

50.000

LF  

550.00000

CAT 98,004.5098,004.50109,132.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0620 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

CAT 40,000.000.0040,000.00CURRENT AMT0400 $ $ $

$ 2,440,226.821,831,619.67$3,262,399.67$CURRENT AMTPROJECT TOTAL


